
8802 27th Ave NE 
Tulalip, WA 98271

TulalipCares.org

Disclaimer: This report may 
be a summary of content 
provided by the recipient, 

not always complete 
quoted material.

Funds Distribution Report

Recipient Organization:
Village of Hope Tiny House Project
Address:
2817 Mission Hill Rd
Tulalip, WA 98271

Contact: 
https://www.tulaliptribes-nsn.gov/Dept/VillageOfHope

Organization’s General Goals:
Our mission is to provide temporary shelter to Tulalip Tribal members and 
their families. To assist them in overcoming barriers to permanent housing and 
self-sufficiency.

Date of Award:	 Level:
2021 Q4	 $10,001 plus

For more information, please read the attached report from 
Village of Hope Tiny House Project.
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CONSTRUCTION PROGRESS REPORT 
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EVERGREEN SUSTAINABLE DEVELOPMENT STANDARD (ESDS) 
item No.   Description      Action / Date  

14.13 Virtual binder is being kept up to date.  There are some email questions from Falkin that 
ZBA will respond to. 

ZBA  

APPLICATIONS FOR PAYMENT 
item No.   Description       Action / Date  

14.14 The April pay app will be provided for review. Reece  

OTHER ITEMS 
item No.   Description     Action / Date 

14.15 The next OAC meeting will be hybrid May 13th at 11:00am.  The following meeting will be 
VIRTUAL May 23rd at 1pm.  ZBA will do a site walkthrough on May 26th at 11am, with no 
formal meeting.  June meetings will be June 10th at 11am and June 23rd, virtual with a site 
walk only on June 30th at 11am or 1pm (pending confirmation). 

 

WORK IN PROGRESS / OBSERVATIONS 
item No.   Description     Action / Date  

14.16 Community building:  roofing nearly complete, rough-in is all but complete and signed-
off, siding is just underway.  Some electrical/low-voltage work is being completed.  The 
basement and crawlspace is drying out due to Reece’s efforts to ventilate and heat.  Pea-
gravel backfill at the crawlspace is complete. 

 

14.17 Cottages:  Appliances are on site, roofing is complete, siding is well underway, electrical, 
plumbing and mechanical rough-in are underway. 

 

PHOTOGRAPHS 
  

  

Community Building exterior Community building and site electrical conduit 
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Community building HVAC Community building electrical panels 

  

Community building, ventilation of crawl Community building rough-in 
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Appliances stored in basement Cottage windows, siding trim 

  

Looking down the hill Looking up the hill 

END OF REPORT 
Report by:    Sarah Brede, ZBA Architecture, P.S. 
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